
 

 

 
10 0  TE CHNOLO GY CE NTE R DR IV E,  STO UG HTON ,  MA  0 2 07 2  

61 7 . 58 9 . 61 00    FAX  6 17 .5 8 9 .1 20 0    T HE  S HAW  G RO UP INC. ®  
 
p:\nrg\middletown\final 10\reports\status\2009-10 site status update.docx 

 
 
March 5, 2010 Project #:  1009634010 
 
 
 
Mr. Gene Shteynberg 
Connecticut Department of Environmental Protection 
79 Elm Street  
Hartford, Connecticut  06106 
 
Subject: Semi-Annual Site Status Update and Schedule Adjustment Request 
  Middletown Generating Station 
  Middletown, Connecticut 
 
Dear Mr. Shteynberg: 
 
On behalf of Middletown Power LLC, Shaw Environmental, Inc. (Shaw) has prepared this letter to provide a semi-

annual site status update for the subject site.  In addition, Shaw is providing the Connecticut Department of 

Environmental Protection (CTDEP) with an updated schedule for continuing environmental activities at the site.  

Middletown Power LLC and its parent company, NRG Energy, Inc. request the CTDEP to provide written approval 

of this updated schedule. 

 

2009/2010 ACTIVITIES 

 

The status of environmental activities completed at the site between August 2009 and January 2010 are 

described below: 

 

 In August 2009, Shaw received the Environmental Protection Agencies (EPA) comments on the 

Environmental Risk Assessment (ERA) completed by Shaw in February 2009.  Although EPA has 

responded, CTDEP has not responded to the ERA.  NRG is waiting for a final response from CTDEP 

that will incorporate CTDEP and EPA comments. 

 

 Addendum to Remedial Action Plan – Repowering Area, AOC 14, and AOC 2 Closure Plan Part 1 

CSA, September, 2009.  This addendum and the March 2009 Remedial Action Plan (RAP) together 

constitute Closure Plan Part 1 and follow the “Draft RCRA Closure Plan Guidance for TSD Facilities, 

CSAs, and Tank Systems” prepared by CTDEP and dated November 1993.  In September 2009, a 

meeting took place between NRG, CTDEP, EPA, and Shaw where it was agreed to that a brief RAP 

addendum would be prepared to address any needed specifics to close the container storage area 

(CSA) and meet the requirements of the previously noted “Draft RCRA Closure Plan Guidance for 

TSD Facilities, CSAs, and Tank Systems”. 
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 In September 2009, CSA soil sampling activities were conducted.  Seven soil samples were collected 

from four borings advanced through the CSA concrete floor.  The soil samples were analyzed for 

Semi Volatile Organic Compounds (SVOCs) (Base/Neutral) by EPA Method 8270 (mass and SPLP), 

VOCs by EPA 8260, CT-ETPH, 9 Metals by EPA 6000/7000 (mass and SPLP), and PCBs by EPA 

Method 8082.   

 

 Addendum to Remedial Action Plan – Repowering Area, AOC 14, and AOC 2 Closure Plan Part 2 

and Part 3 CSA, October, 2009.  Shaw submitted this addendum to the CTDEP in order to meet the 

intent of the RCRA Closure Plan Part 2 and Part 3 (CPP 2 and CPP 3).  This report summarized the 

September 2009 CSA soil sampling activities and concluded that the extent of the impact in the CSA 

requiring remediation is limited to the CSA concrete floor and as a precautionary and conservative 

measure, the concrete floor of the entire building that the CSA is located in will be removed and 

properly disposed of at a permitted disposal facility.  CTDEP approved CPP 2 and CPP 3 in 

November 2010 and Public Notice activities were completed in January 2010. 

 

 Phase III Investigation Final Report, November 2009, Shaw submitted Phase III Investigation Report 

to the CTDEP which presents a fully developed CSM for each AOC based on all available data 

collected from the site, and based on the CSM, identify areas that require further investigation and/or 

remediation in order to meet the Connecticut Remediation Standard Regulations (RSRs).  The CSM 

for each AOC identifies the nature of the release, the nature of the contaminants, transport 

mechanisms, migration pathways, and sensitive receptors.  For each AOC, this report identifies if 

remediation is required in order to meet the RSRs or if compliance is currently demonstrated. 

 

 In December 2009, the NRG repowering project (RP) main excavation was initiated.  As described in 

the March 2009 RAP, the RP project includes the installation of jet turbine engines, ASTs and other 

structures as well as clean cover material or asphalt in the area.  As part of the RP activities, 

impacted soil has been temporarily excavated and stockpiled at the site.  Note that based upon an 

evaluation of soil handling options, Shaw proposed that the excavated impacted soil could be 

permanently placed in the Setting Basins at the site.  Approval of this option was received from 

CTDEP Remediation section on February 18, 2010. 

 

 In January 2010, Shaw submitted a registration for the General Permit for Contaminated Soil 

Management for the stockpile of excavated soil from the RP project area.  Note that an amended 

application was submitted for CTDEP approval on February 26, 2010. 

 
UPDATED SITE SCHEDULE 

 

Outlined below is an updated site schedule that Middletown Power LLC and its parent company, NRG Energy, 

Inc., expect to follow in the next several years.  Note that the site schedule has been adjusted from the August 

2009 schedule to enable the completion of the repowering project and expected significant remedial activities at 

AOC 1.  In addition, the site schedule has been adjusted to facilitate completing closure of the CSA – AOC 14 

using RCRA closure guidance after CTDEP revised its previous direction on the appropriate closure method for 

this unit.   
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Activity Anticipated Date 

Complete CSA Closure Certification Report Spring 2010 

Complete Remedial Action Plan Completion Report – AOC 2 and 

Repowering Area 

Summer 2010 

Submit Final RAP with Engineering Control Submittal  Summer 2010 

Complete RAP Public Notice Fall 2010 

Initiate RAP (i.e., start of final remediation) Spring 2011 

RAP Complete (i.e., construction complete) summer 2011 

Post Remediation Monitoring 2012 

 

 

It should be noted that dates following the submittal of the RAP Completion Report – AOC 2 & RP Area are 

contingent on CTDEP review and approval of an Engineering Control and resolving remaining outstanding ERA 

issues between NRG/Shaw and CTDEP/EPA. 

 

NRG will continue to provide updates on the status of response actions at the subject site on a semi-annual basis 

as requested by CTDEP.  Plans, submittals, and reports will be copied to the USEPA. 

 

If you have any questions regarding this letter or any other matter, please do not hesitate to call Andrew Walker at 

617.589.6143. 

 

Sincerely, 
 

 
 
 
Andrew D. Walker, LEP, LSP 
Project Manager 
The Shaw Group Inc.® 
 
cc: Mr. Robert Spooner, Middletown Power LLC 
 Mr. Ed Keith, NRG 
 Mr. Juan Perez, USEPA 
 

 


